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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: INCREASE ESTIMATED TOTAL PROJECT
COST AND BUDGET FOR THE APRON PAVEMENT REHABILITATION PROJECT

CAPITAL PROJECT NO. 88734, AT COMPTONIWOODLEY AIRPORT
CITY OF COMPTON

(SECOND DISTRICT) (3 VOTES)

SUBJECT

This action is to approve an increase in the estimated total project cost and budget for
the Compton/Woodley Airport Apron Pavement Rehabilitation project in the City of
Compton for Capital Project No. 88734.

IT IS RECOMMENDED THAT YOUR BOARD:

Approve an increase in the estimated total project costs of $785,000 and a
commensurate increase in the project budget for a revised total project budget
of $9,816,000.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain your Board of Supervisors' (Board)
approval of an increase of the estimated total project cost and budget in the amount of
$785,000 to fund additional costs for consultant services and project/grant management
necessary to meet additional reporting requirements under the American Recovery and
Reinvestment Act (ARRA) grant.
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On August 11, 2010, the Department of Public Works (Public Works) submitted a
request to the Federal Aviation Administration (FAA) for an amendment to the ARRA
grant to provide additional funding. On August 17, 2010, the FAA accepted the request
and amended the ARRA grant, increasing the maximum grant amount by $215,000
from $8,000,000 to $8,215,000. The $215,000 increase in the ARRA Grant amount will
partially fund the additional costs of $785,000; and the Aviation Capital Projects Fund
(ACPF) will provide the remaining $570,000.

Implementation of Strateqic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1 ) and Community and Municipal Services (Goal 3). Implementation of the
recommended action will authorize Public Works to provide an improved and more
accommodating facility for airport customers and will support quality public works
infrastructure services to the communities.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

On June 16, 2009, your Board approved the total project budget of $9,031,000, for the
design and construction of the Apron Pavement Rehabilitation Project at
Compton/Woodley Airport, Capital Project (C.P.) No. 88734. Additional costs for
consultant services and project/grant management have increased the total estimated
project cost by $785,000 for a revised total project budget of $9,816,000. The project is
financed by the existing FAA Airport Improvement Program grant of $580,000, a
California Department of Transportation California Aid to Airports Program Matching
Grant of $5,000, and the revised FAA ARRA grant commitment of $8,215,000. The
remaining amount of $1,016,000 in matching funds will be provided by the ACPF as
shown in the Funding Chart and Budget Summary (Attachment A).

The budget adjustment to increase the project's appropriation and funding was included
in the Fiscal Year 2010-11 Supplemental Resolution.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The recommended action does not require any additional provisions related to the
project.
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ENVIRONMENTAL DOCUMENTATION

This project is categorically exempt from the provisions of the California Environmental
Ouality Act (CEOA) as determined by your Board at the May 19, 2009, meeting under
Agenda Item 41 .

IMPACT ON CURRENT SERVICES (OR PROJECTS)

When the project is complete, it will have a positive impact by providing an improved
and more accommodating facility for airport customers.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division; the Department of Public Works, Aviation Division; and Auditor-
Controller, General Claims Division.

Respectfully submitted,W~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:BC:GF:SK
DJT:RB:zu

Attachment

c: Executive Office, Board of Supervisors

County Counsel
Auditor-Controller
Public Works
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ATTACHMENT A

COMPTONIWOODLEY AIRPORT
PAVEMENT REHABILITATION

PROJECT SCHEDULE AND BUDGET SUMMARY

i. PROJECT SCHEDULE

Project Activity Proposed Completion Dates

Prepare Plans and Specifications April 28, 2009*

FAA Approve Plans and Specifications May 09*

Advertise for Construction Bids June 09*

Award Construction Contract August 09*

Construction Start September 09*

Final Acceptance February 2011

* Reflects actual completion date

II. PROJECT FUNDING CHART

Project Budget Category FAA CAAP ACPF FAA/ARRA Total
Grant Grant Grant Funding

Project Design 200,000 5,000 226,000 $431,000

Construction
Construction Contract 380,000 20,000 6,514,000 6,914,000
Change Order Contingency 691,000 691,000
Material Testing 500,000 500,000

County Services
In-House Engineering Review 15,000 15,000

Project Mgt. / Inspection 20,000 900,000 920,000
County Administrative 250,000 95,000 345,000
Services

TOT AL $580,000 $5,000 $1,016,000 $8,215,000 $9,816,000



III. PROJECT BUDGET SUMMARY

Project Activity Adopted Impact of this Revised Project
Project Budget Action Budget

Land Acquisition $ 0 $ 0 $ 0
Construction

Low-Bid Construction Contract $ 6,914,000 $ $ 6,914,000
Job Order Contract 0 0 0
Change Orders 691,000 0 691,000
Departmental Crafts ° 0 0
Youth Employment ° 0 0
Construction Consultants ° 0 0
Misc. Expense 0 0 °
Telecomm Equip - Affixed to Building 0 0 0
Civic Arts* 0 0 0

Subtotal $ 7,605,000 $0 $ 7,605,000
Programming/Development $ 0 $ 0 $ 0
Plans and Specifications $ 431,000 $ 0 $ 431,000
Consultant Services

Site Planning $ 0 $ 0 $ 0
Hazardous Materials 0 0 °
Geotech/Soils Report and Soils Testing 0 0 0
Material Testing 200,000 300,000 500,000
Cost Estimating 0 0 °
Topographic Surveys 0 0 0
Construction Management 0 0 0
Construction Administration 0 0 0
Environmental 0 0 0
Move Management 0 0 0
Equipment Planning 0 0 0
Legal 0 0 0
Construction/Change Order 0 0 0
Other: 0 0 °

Subtotal $ 200,000 $ 300,000 $ 500,000
Miscellaneous Expenditures $ 0 $ 0 $ °
Jurisdictional Review/Plan $ 0 $ 0 $ 0
Check/Permit
County Services

Code Compliance Inspection $ 0 $ 0 $ 0

Quality Control Inspection 0 0 0
Design Review 15,000 0 15,000
Design Services 0 0 0
Contract Administration 50,000 230,000 280,000
Project Management /Inspection 685,000 235,000 920,000
Project Management Support Services 0 0 °
ISD Job Order Contract Management 0 0 0
DPW Job Order Contract Management 0 0 0
ISD ITS Communications 0 0 0
Project Security 0 0 0
Project Technical Support 0 0 0
Office of Affirmative Action 20,000 10,000 30,000
County Counsel 0 0 0
Other: Legal Advertising/Procurement 25,000 10,000 35,000
Sheriff Job Order Contract Management 0 0 0

Subtotal $ 795,000 $ 485,000 $ 1,280,000

TOT AL $ 9,031,000 $ 785,000 $9,816,000




